
AGENDA ITEM NO. _____________ 

 

EXECUTIVE SUMMARY 

CENTER STREET RAILROAD BRIDGE UNDERPASS REHAB PROJECT  

CHANGE ORDER #6 
 

To: Mayor Mark Dahlquist and City Council Members 

From: Mariela Mejia, Project Manager  

Date: Meeting Date – August 6, 2026 

Re: Center Street Railroad Bridge Underpass Rehab Project Construction Contract Award 

 
 

REQUEST 

Staff requests City Council to approve the Change Order #6 associated for additional work 

performed outside the original contract for the Center Street Railroad Bridge Underpass Rehab 

project between Idaho Transportation Department (ITD), Civil Science, and the City of Pocatello 

and authorize the Mayor’s signature on all pertinent documents, subject to Legal Department 

review. Under the project's funding agreement, the cost of the Change Order #6 will be paid 

from the project funding source. As a result, no additional payment is required from the City at 

this time. 

BACKGROUND 
 

In 2010, the City initiated the Center Street Railroad Bridge Underpass Project (No. A022 

(411)). The project scope includes replacing the retaining walls on both sides of the railroad, 

reconstructing the adjacent sidewalks, upgrading the storm drainage system, improving the 

lighting system, rehabilitating the pavement, and enhancing the landscaping in the parks adjacent 

to Center Street. 

 

During construction, additional work and contract line items were identified as necessary to keep 

the project moving forward. These items are included in Change Order No. 6, totaling 

$708,808.00. The change order provides for additional shoring design services, shoring 

materials, and soil nails required to meet Union Pacific Railroad's construction and safety 

requirements. The cost of this change order will be paid from existing project funds that were 

allocated at the outset of the project and will not require any additional project funding. 

 

STAFF RECOMMENDATION 

 

Staff recommends that City Council accept and authorize the Mayor to approve the Change 

Order #6 between Idaho Transportation Department (ITD), Civil Science, and the City of 

Pocatello associated for additional work performed for the Center Street Railroad Bridge 

Underpass Rehab project.  
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